List of Exclusions from
Equitable Adjustment Settlement

Section J, Attachment J, Sub-Atch B
Modification No. A197

Trend #

Trend Description

Definitized

TN-24590-06-02279

Expansion of DWP Requirements (Permit Modifications)

A193

TN-24590-06-02381

DOE Order 205-1A Cyber Security Management Program

TN-24590-06-02728

M-12 Engineering Scale Pretreatment System (Design, Procure, Install)

TN-24590-06-02778

Reduction of Core Bores for HPAV Active Controls

Deleted (M158)

TN-24590-06-03109

Plant Material Bulk Steel EAC Increase

TN-24590-06-03123

EPD Funding to Support EFRT M12 PT Engineering Platform Completion

TN-24590-06-03146

EPD Funding to Support EFRT M12 PT Engineering Platform

TN-24590-06-03204

EPD Funding to Support EFRT M12 PTF Engineering Platform Completion, Part 3

TN-24590-06-03242

PEP Install, Plan Site Integrated and Shakedown Testing, & Oversight

TN-24590-06-03282

Additional HPAYV Active Controls

TN-24590-06-03317

BNI and DOE HPAV Test Program

Deleted (M158)

TN-24590-06-03394

ABAR to Implement DOE S 1066 Chpt 14 for Nuclear Filter Plenum Fire Protection

TN-24590-06-03405

PEP Site Integrated Testing and Shakedown

Deleted (A164)

TN-24590-06-03503

PEP Phase 1 Testing, Trend 1

TN-24590-06-03527

Engineering Study and Support Scope for Standard 1066

TN-24590-06-03533

Quantity and Material Escalation for Pipe Supports Impacting Control Account 1.08 MT

TN-24590-06-03537

Increase Fuel Surcharge

Deleted (M158)

TN-24590-06-03708

Implementation of Features Equivalent to DOE-STD-1066

TN-24590-06-03752

Safety Classification Process for the Waste Treatment and Immobilization Plant

Deleted (A164)

TN-24590-06-03754

Increased Cost for HPAV Test Program

TN-24590-06-03781

Evaluation and Interim Report on Updated Radioactive Source Term

TN-24590-06-03820

Re-Evaluation Of HPAV Design Strain Criteria

TN-24590-06-03823

Pretreatment Engineering Platform Shakedown Testing Extension

TN-24590-06-03827

Additional Support for Material at Risk Design Basis

TN-24590-06-03859

Additional Impacts Associated with 10 CFR 851. This REA will not be submitted (A197)

N/A

TN-24590-06-03860

Additional Escalation Impacts Beyond May 2006 EAC Rates Through Jan 2009

Escalation of Craft Labor (FY2006-FY2009; TN-24590-06-04947; REA 2010-004. (NOTE: This
is a portion of TN-24590-06-03860.)

A187

TN-24590-06-03861

Received Vendor & Subcontractor Claims Due to DOE Impacts

Vendor & Subcontract Claims Due to DOE Impacts - Oregon Iron Works (Note this is a portion
of TN-24590-06-03861)

A167

Vendor & Subcontract Claims Due to DOE Impacts - Apollo - REA 2010-019 will not be
submitted. (Note this is a portion of TN-24590-06-03861)

N/A

Vendor & Subcontract Claims Due to DOE Impacts — Central Pre-Mix - REA 2010-020 will not
be submitted. (Note this is a portion of TN-24590-06-03861)

N/A

Vendor & Subcontract Claims Due to DOE Impacts — Ellis & Watts International- REA 2010-018
will not be submitted. (Note this is a portion of TN-24590-06-03861)

N/A

Vendor & Subcontract Claims Due to DOE Impacts — Quality Inspection Services will not be
submitted. (Note this is a portion of TN-24590-06-03861)

N/A

Vendor & Subcontract Claims Due to DOE Impacts — Quality Inspection Services will not be
submitted. (Note this is a portion of TN-24590-06-03861)

N/A

Vendor & Subcontract Claims Due to DOE Impacts — Cobra Roofing Services will not be
submitted. (Note this is a portion of TN-24590-06-03861)

N/A
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List of Exclusions from Section J, Attachment J, Sub-Atch B

Equitable Adjustment Settlement Modification No. A197
Trend # Trend Description Definitized
Vendor & Subcontract Claims Due to DOE Impacts — FD Thomas will not be submitted. (Note
this is a portion of TN-24590-06-03861) N/A
TN-24590-06-02874 [Increased Cost of LAW/LAB Partition Walls Subcontract (A197) N/A
TN-24590-06-03329 |Increased Cost of Carbon Media Testing (A197) N/A
TN-24590-06-03487 |Implement Directed PSAR Update Process (A197) N/A
TN-24590-06-03563 |IHLW Analysis Program Implementation Phase | (A197) N/A
TN-24590-06-03753 JJustification for Continued Design, Procurement, and Installation (A197) N/A
Modification # Modification Description Definitized
M090 Implement DOE O 205.1A, Department of Energy Cyber Security Management
M101 Maximum Available Control Technology and Destructive & Removal Efficiency Testing

Sec J, Atch J, Sub-Atch B Page 2



